


Ke Ala Hele Makalae

East Kauai's Coastal Shared-Use Path

Status as of Q1, 2018



Ahihi Point to Anahola (Phase 5)

- Environmental Assessment stalled
- No preferred alignment determined yet
- No projected completion date

Kapaa to Ahihi Point (Phase 2)

- Open for general use 6/26/09. 4.1 mi.

Lydgate Park to Kapaa (Phase 3)

- Construction began 2009
- Kawaihau Road spur complete. 2017. 0.8 mi.
- Lydgate Park to Coconut Marketplace complete
- Wailpoli Beach Resort to Lihi Park complete
- 1 mi. gap as of 2018
- 2020 projected completion date. 2.1 mi.

Lydgate Park (Phase 1)

- Open for general use 2003. 2.5 mi.

Lydgate Park to Ahukini Landing (Phase 4)

- Environmental Assessment almost completed
- Preferred alignment 4.0 mi.
- No projected completion date

Ahukini Landing to Lihue & Nawiliwili (Phase 6)

- Environmental Assessment in progress
- No preferred alignment determined yet
- No projected completion date