


Ke Ala Hele Makalae

East Kauai's Coastal Multi-Use Path

Status as of Q1, 2014



Ahihi Point to Anahola (Phase 5)

- Environmental Assessment in progress
- No preferred alignment determined yet
- No projected completion date

Kapaa to Ahihi Point (Phase 2)

- Opened for general use 6/26/09. 4.1 mi.

Lydgate Park to Kapaa (Phase 3)

- Includes spur to Kawaihau Road
- Design near completion. 2.1 mi.
- Construction began 2009
- Path from Lydgate Park to Coconut Marketplace complete
- Path from Waipouli Beach Resort to Lihi Park complete
- No projected completion date

Lydgate Park (Phase 1)

- Opened for general use 2003. 2.5 mi.

Lydgate Park to Ahukini Landing (Phase 4)

- Environmental Assessment almost completed
- No projected completion date
- Preferred alignment 4.0 mi.

Ahukini Landing to Lihue & Nawiliwili (Phase 6)

- Environmental Assessment in progress
- No preferred alignment determined yet
- No projected completion date